
TBPOC CONFERENCE CALL MINUTES 
June 27, 2007, 4:30 PM - s:oo PM 

Attendees: TBPOC Members: Randy Iwasaki (for Will Kempton), Steve Heminger, 
and John Barna; 
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller; 
Participants: Michele DiFrancia, Beatriz Lacson, Peter Lee, Bart Ney, Dina Noel, 
Judis Santos, and Bijan Sartipi 

Convened: 4:38 PM 

1. 

2. 

Items Action 
TBPOC Chair Policy 
• Reference Section II, Part B 

(Chairperson) of the "Agreement on 
Committee Procedures for the Toll 
Bridge Program Oversight Committee," 
CTC presented, for selection of one, the 
three options regarding the term of the 
Chairperson for the TBPOC, as follows: 
o Name BATA TBPOC Member Steve 

Heminger as Chairperson until July 
2009. 

o Rotate the role of Chairperson 
among the Department, BATA and 
CTC every two years. 

o Will Kempton to continue as 
Chairperson for the duration of his 
tenure as Director of the 
Department. 

SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Labor Day Weekend Closure for Detour 

West Tie-In Work/ YBI Viaduct 
Replacement 
• The Department presented, for 

TBPOC approval, the final 
communications message for the 
bridge closure (3-day versus 4-day) 
occurring over the Labor Day 
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• The TBPOC APPROVED 
having Will Kempton continue 
as Chairperson for the duration 
of his tenure as Director of the 
Department. 

• The TBPOC APPROVED the 
final communications message 
that the Labor Day weekend 
bridge closure will occur over a 
3-day period beginning 8:oo 
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(continued) 

Items Action 
weekend of 2007. 

• Comments/ discussion included: 
o The need for a contingency plan 

to allow for unforeseen factors 
that could cause delays was 
discussed. It was mentioned that 
such a plan will be developed by 
the PMT, in conjunction with the 
contractor, CC Myers. 

o Convey the final communications 
message at the July 31st media 
outreach, and follow up with a 
contingency plan announcement 
after the TBPOC August 2nd 

meeting. 

• BATA presented, for TBPOC 
approval, utilizing the Labor Day 
weekend closure to re-stripe the 
entire toll plaza area from the 
metering lights to the Maze, barring 
construction conflicts. 

b. Yerba Buena Island 
1) CCO Implementation Strategy 
• The Department presented the 

Contract Change Order 
Implementation Strategy for all 
CCO's necessary to implement the 
approved TBPOC strategy for the 
Y erba Buena Island Detour Contract 
andY erba Buena Island Transition 
Structure (YBITS) Advance 
Foundation Work, with the PMT 
recommendation that the 
Department be given the ability to 
negotiate the Implementation 
Strategy in a comprehensive manner 
within the scope of the current 
budget. Individual CCO' s will be 

resented to the TBPOC for final 
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PM Friday, August 31, to s:oo 
AM Tuesday, September 4 (or 
sooner). 

• The PMT to develop a 
contingency plan for the Labor 
Day weekend closure for 
TBPOC approval at the August 
2nd meeting. 

• The TBPOC supported the re­
striping of the entire toll plaza 
area from the metering lights to 
the Maze during the Labor Day 
weekend bridge closure barring 
construction conflicts, as 
recommended 

• The TBPOC APPROVED 
giving the Depmtment the 
authority to negotiate the 
Implementation Strategy, as 
presented. 
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(continued) 

Items Action 
approval. 

2) CCO's 
• The Department requested final 

approval for the following CCO's 
listed in the Implementation 
Strategy: 
o ceo No. 55: $5,665,33o.oo 
o ceo No. 6o: $7,435,95o.oo 
o ceo No. 61 S1: $9,995,644.00 

• Comments/ discussion included: 
o The variance in the budget 

balance beam for the YBI Detour 
between the Current Contract 
Budget of $334-4M and the 
Contract Forecast at Completion 
of $399.76M was questioned. 
? The latter figure includes risk 

management costs, and is 
actually in the range of 
$378M. The $399M was 
estimated during the 1st 
Quarter when the 
Implementation Strategy was 
being developed. 

c. West Approach CCO 
• The Department requested 

authorization to negotiate CCO No. 
71 Supplement No.1, West 
Approach, Delay Mitigation for West 
Piles 1L - 8L, in an amount not to 
exceed $5oo,ooo. 
o The CCO Supplement is a delay 

mitigation measure. 
o The total estimated CCO cost of 

$459,120.00 shall be financed 
from the contract's contingency 
fund. 

• Comments/discussion included: 
o The schedule to be re-assessed 

and the completion date adjusted 
accordingly in the next quarterly 
re ort. 

• The TBPOC APPROVED CCO 
Nos. 55, 6o, and 61 S1. 

• The TBPOC APPROVED 
having the Department 
negotiate CCO No. 71 S1 in an 
amount not to exceed 
$5oo,ooo. 

• PMT to re-visit adjusting the 
completion date in the next 
quarterly report. 
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(continued) 

Items Action 

d. Skyway ceo 
• The Department requested approval 

to execute CCO No. 104 Supplement 
No. 1, Skyway Painting, for 
$1,867,645.00, to allow for the 
painting of galvanized or otherwise 
coated steel components of the 
Skyway Bridge. 

e. Schedule and Budget Revisions for 
Stormwater Treatment Measures 
• The Department presented the 

following revisions for TBPOC 
approval: 
o Increase the current approved 

and forecast contract budget by 
$3.3M to $18.3M, to be covered 
by a fund transfer from the Other 
Budgeted Capital line item of the 
East Span Replacement Project 
Budget. 

o Move the forecast contract 
completion date from the 
accelerated completion date of 
June 2007 back to the current 
approved date of March 2008. 

3· NEW BENICIA-MARTINEZ BRIDGE 
a. Construction of Modifications to 

Existing Bridge 
• The Department presented the PMT 

recommendation that the TBPOC 
approve referring to BATA and CTC, 
for approval and funding, a contract 
to construct modifications to the 
existing Benicia-Martinez Bridge as 
part of the Regional Measure 1 New 
Benicia-Martinez Bridge Project. 

• The TBPOC APPROVED CCO 
No. 104 S1 for $1,867,645.00. 

• The TBPOC APPROVED the 
revisions to the budget and 
schedule, as presented. 

• The TBPOC APPROVED 
moving the forecast completion 
date from June 2007 back to 
March 2008. 

• The Department to capture the 
cost of delay due to the Maze 
collapse for possible future 
reimbursement. 

• The TBPOC APPROVED the 
PMT recommendation, as 
presented. 
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(continued) 

Items Action 
4· Other Business 

• I-88o/SR 92 Interchange: BATA 
reported that three bids were received 
for the contract. The lowest bid came in 
$16M over the engineer's estimate. 

• OTD 1: The low bidder came in $2oM 
under estimate. Further evaluation for 
good faith effort continues. 

• SAS: There is a need to revisit the Jones 
Act and develop a strategy to guide ABF. 

• Richmond-San Rafael Bridge: The 
Department is poised to negotiate a 
$sM (or less) settlement with the 
California State Department of Fish and 
Game. 

Adjourned: 5:31 PM 

• PMT to develop a strategy to 
guide ABF on legislative 
outreach. Department to 
provide BATA and CTC a copy 
of the letter to the USCG. 

TBPOC CONFERENCE CALL MINUTES 
June 27, 2007, 4:30 PM - s:oo PM 

APPROVED BY: 

WILL KEMPTO , Director 
California Department of Transportation 

HN F. BARNA, Jr., Exec ve Director 
California Transportation Commission 

.. ~---

~ STEV ll~R, Executive Director 
Bay Area Toll Authority 
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